TCR Program — Application Approval Project #4 — August 2004

Santa Clara / Route 680; add northbound HOV lane over Sunol Grade, Milpitas to Route 84 in Santa

Alameda Clara and Alameda Counties.

($ X 1,000)

Estimated Project Cost: $118,020 TCRP Funds Approved toDdate: $60,000

TCRP Funds for Project #4: $60,000 Phase(s) Approved.: All

Lead Agency:  California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date: $2,000 for Phase(s): 1,2

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The overall corridor project will add
northbound and southbound HOV lanes on Route 680 over
Sunol Grade, Milpitas to Route 84, ramp metering from Jacklin
Road to Stoneridge Drive, and auxiliary lanes at various
locations in Santa Clara and Alameda Counties.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Project Report and Environmental Document 1/01 6/03 $4,000
2 Plans, Specifications & Estimates 1/02 1/04 $5,940
3 Right of Way Acquisition 6/03 3/04 $500
4 Construction 4/04 8/07 $107,580

Total: $118,020

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $500 $1,500 $58,000 $60,000
Proposed

STIP- 1P |State Committed $3,500 $4,440 $25,080 $33,020
Proposed

ACTIA Measure Committed $500 $24,500 $25,000
Proposed

rotals: | Committed $4,000 $5,940 $500  $107,580  $118,020
"| Proposed

Totals: $4,000 $5,940 $500 $107,580 $118,020

Prior TCRP Action:

¢ Original application was approved on June 6, 2001 (TA-01-09) for $2,000,000 for Phases 1 and 2.
e Funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.

Status of Conditions: No conditions set.

Discussion/lssues: Full funding was determined with the 2004 STIP Adoption, schedule remains out of date.




